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SUMMARY

Tank Waste Remediation System (TWRS) Project consists of Management Support, Work
Breakdown Structure (WBS) 1.1.1.1, Project Baseline Summary (PBS) TW10; Tank Farm
Operations, WBS 1.1.2.1, PBS TW03; Tank Safety Issue Resolution, WBS 1.1.2.2, PBS
TW02; Tank Waste Characterization, WBS 1.1.2.4, PBS TW01; Retrieval Project, WBS
1.1.3.1, PBS TW04; Immobilized Tank Waste Storage and Disposal, WBS 1.1.3.4, PBS
TW09; Process Waste Support WBS 1.1.3.5, PBS TW05; Privatization Phase I and II,
WBS 1.1.3.6 and 1.1.3.7, PBS TW06 and TW07; and, Privatization Infrastructure, WBS
1.1.3.8, PBS TW08.

TWRS performance for the month was good.  Significant events included the following:

Completed the TWRS Phase 1 Privatization Site Characterization Draft Data Package
(Project W-519) 13 days ahead of schedule (planned February 13, 1998).  The draft
package includes the results from the Field Sampling Plan described in the TWRS Phase
1 Privatization Site Environmental Baseline and Characterization Plan (HNF-SD-TWR-EV-
001, Reference 3).

Heavy rains resulted in the need to pump Catch Tank 241-A-350 on an expedited basis. 
Intensive coordination resolved the problem with one-day turnaround time.  The
Justification for Continued Operation (JCO) addressing the Clean Out Box Unresolved
Safety Question (USQ)  was developed.  

TWRS supported Bechtel Hanford, Inc. (BHI)  to complete the planning document to
manage the vadose zone integration work on February 13, 1998.  This plan initiated Phase
2 which begins the sitewide integration project.

Obtained Washington State Department of Health (WDOH) approval of upgrades to the air
monitoring system for Project W-030, “Tank Farm Ventilation Upgrades.”

The FY 1998 Multi Year Work Plan (MYWP) is not yet approved although the baseline
change request (BCR) transitioning the work scope is in process.  Milestone statistics are
based on the proposed baseline.  Fiscal-year-to-date performance (Enforceable
Agreement, DOE-HQ, Field Office, and RL) shows seven milestones (50 percent) were
completed on or ahead of schedule; two milestones (14 percent) were completed late; five
milestones (36 percent) are overdue; and eight milestones are forecast late.  Details on
the overdue and in jeopardy milestones can be found in the Milestone Exception Report
(Page F:VI.-1).

There are 22 FY 1997 milestones that were not completed.  BCR TWR-98-033 bridging
the FY 1997/FY 1998 work scope is in process. 
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ACCOMPLISHMENTS

! Transferred 6,000 gallons of waste from 244-S to 241-SY-102 in preparation for
saltwell pumping (planned).

! Awarded 241-C-106 Heel Retrieval subcontracts four days early (planned February
13, 1998).

! Obtained three core samples and three grab samples from five tanks (241-AN-102,
241-AX-101, 241-AX-102, 241-SX-101, and 241-TX-104) (T01-98-113/T01-98-116).

! Obtained a sample for the organic complexant program from 241-AX-102  using the
"finger trap" sampler (planned).

COST PERFORMANCE ($M)

BCWP ACWP VARIANCE

TWRS $ 120.9 $ 114.6 $ 6.4

The five percent favorable cost variance decreased $2.8 million during the month.  The
non-accrued subcontractor cost is down to $1.5 million due to emphasis on finalizing
financial system coding structures/amounts.  The favorable cost variance is also attributed
to Characterization activities underrunning and efficiencies in Feed Process System
Definition activities such as Interface Control Drawing (ICD) issue studies, system
description, and feed delivery authorization basis (AB) work.  Efficient use of resources,
particularly on Projects W-211, "Initial DST Retrieval System," and W-320, "106-C
Sluicing," have contributed approximately $2 million.  Potential emerging scope for Project
W-320 (such as Tank 241-AY-102 testing and jumper fabrication, thermocouple repairs,
and Pacific Northwest optimization tests) may require partially utilizing these underruns. 
 

SCHEDULE PERFORMANCE ($M)

BCWP BCWS VARIANCE

TWRS $ 120.9 $ 132.5 ($11.6)

The nine percent unfavorable schedule variance is due to direction to stop work on
planned baseline activities and proceed with new work scope. Unfavorable schedule
variances will continue to be incurred until in-process BCRs are approved and
rebaselined.  An extensive dome load analysis requirement driven by the Basis for Interim
Operation (BIO)  implementation caused sampling to fall behind schedule due to delays in
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Rotary Mode Core Sampling (RMCS).  Dome loading analysis requirements have been 
reassessed and procedures modified.  RMCS commenced and efforts are underway to
recover the schedule.  Inactive Miscellaneous Underground Storage Tanks (IMUST)
coordination activities’ delays were due to late placement of task orders on gas ventilation
modifications delaying the feasibility study.  Double contained receiver tank (DCRT)
activities remain behind schedule due to lack of Operations resources to obtain vapor
samples.  Retrieval ICD issue resolution was not started as resources were diverted to
higher priority efforts.  Retrieval system definition work was placed on hold while
alternative project requirements’ scope was further defined.  On Project W-151, “Tank 101-
AZ Waste Retrieval System,” readiness assessment was delayed as resources were
diverted to support other higher priority work scope; specifically, Project W-030, “Tank
Farm Ventilation Upgrade,” Operational Readiness Review (ORR) and Project W-058,
“Cross Site Transfer System,” readiness assessment.  Project W-314, “Tank Farm
Restoration and Safe Operations,” master pump shutdown design and 200 East/West
design activities are behind schedule which will be recovered by using previous designs to
reduce duplication.  

ISSUES

1) Project W-030, “Tank Farm Ventilation Upgrade.”   Resolution of ORR findings
delayed Project W-030 startup. 

Strategy/Status: Tri-Party Agreement BCR M-43-97-04 was approved, extending
the National Emission Standards for Hazardous Air Pollutants (NESHAP) Federal
Facility Consent Agreement (FFCA) date to March 29, 1998.  WDOH concerns were
resolved.  A revised corrective action plan for the ORR pre-start findings will be
completed by March 13, 1998.  Work continues to resolve pre- and post- start-up
findings.

2) 209E Facility Authorization Basis.  The current 209E Facility AB is incomplete. 

Strategy/Status: A revised JCO was completed.  A draft Safety Evaluation Report
(SER) and USQ Closure was prepared.

3) Single Shell Tank (SST) Authorization Basis.  The SST AB amendment
addressing flammable gas group 2 tanks has not been approved and has delayed
pumping two tanks and all remaining Tri-Party Agreement milestones. 

Strategy/Status:  Approval of the SER is behind schedule but is rescheduled for
March 30, 1998.  The proposed SER does not support the saltwell pumping
schedules.   Ecology disapproved the Tri-Party Agreement BCR requesting delay of
M-41-22 and M-41-23. 
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4) Tank 241-SX-104:  Anomalous level readings on Tank 241-SX-104 resulted in an
extensive investigation to determine if the tank is leaking.   

Strategy/Status:  A review of the delta level/delta pressure (DL/DP) is in progress;
installation of a video camera and dry well testing is complete.   Air permitting was
approved by WDOH and is in review by the U.S. Environmental Protection Agency
(EPA).  Preliminary findings are that Tank 241-SX-104 is not leaking; final
determination is expected March 30, 1998.

5) Tank 241-SY-101: This tank is exhibiting a slow rise in the surface level.  Gas is
most likely accumulating in or under the floating crust; current tank surface level
response to mixer pump operation is not consistent with behavior assumed in safety
analysis. 

Strategy/Status:  A USQ was declared on February 26, 1998.  The path forward
includes preparing for retained gas sampling, confirming level measurements,
evaluating other means of level measurement, evaluating mixer pump operating
parameters and variations, preparing for characterization activities, and integrating
data analysis.
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COST VARIANCE ANALYSIS

WBS/PBS COST VARIANCE: $6.4M 

TWRS Description and Cause:  The favorable cost
Management variance ($0.6M; 4%) is within the 5 percent

Support threshold.
1.1.1.1/TW10

Tank Farm Description and Cause:    The unfavorable cost
Operations variance ($1.8M; 4%) is within the 5 percent

1.1.2.1/TW03 threshold.

Tank Safety Issue Description and Cause:  The favorable cost Impact:  Total accruals have not been
Resolution variance ($2.2M; 18%) is a result of not accruing made, thus making it difficult to accurately

1.1.2.2/TW02 approximately 40% of subcontractor costs.   Level of monitor and control costs. 
effort AB resources have been diverted to higher
priority Operations and Disposal activities. Corrective Action: Managers are working

to get costs fully accrued in the system. 
Full resources will be restored to resume
Safety activities in the next few months.



Hanford Site Performance Report                                                                                            Section F - Tank Waste Remediation Systems - February
1998

COST VARIANCE ANALYSIS

WBS/PBS COST VARIANCE: $6.4M 

F: III-2

Tank Waste Description and Cause:  The favorable cost Impact:  No impacts, as the favorable cost
Characterization variance ($2.7M; 15%) is due to fewer computer variance will be reduced to recover the

1.1.2.4/TW01 procurements, subcontractor support on sampling schedule in the final six months of
characterization data development and sampling, and the fiscal year.
outside contractor commitments than originally
planned. Corrective Action:  Estimated costs at

completion are being developed.  Additional
resources will be required to recover the
sampling schedule.  The contractor billings
will be fully utilized by year end.
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Retrieval Project Description and Cause:  The favorable cost Impact: Impacts are:   1) W-211 design
1.1.3.1/TW04 variance ($2.2M; 10%) is due to:  1) Project W-211, packages will be issued for review in the

"Initial DST Retrieval System," labor underruns in next few months, spending the underrun; 
contractor design review support;  2)  Project W-320, 2) A BCR is in process to utilize W-320's
"106-C Sluicing," labor efficiencies due to advanced underrun to add ORR activities;  3&4) HTI
staging of materials and equipment, minimal work and Feed Process System Definition
stoppages, and selective use of dedicated resources; activities’ underruns will be recovered later
3) Hanford Tanks Initiative (HTI) resource diversion to in the year; and,  5) RTP cost overruns are
higher priority scopes and less effort required on  the not recoverable.  
DQO process and cone penetrometer;  4) Feed
Process System Definition activities efficiencies Corrective Action:   1) W-211
($321K);  5) $492K overruns on Readiness-To- subcontractor efforts are ramping up with
Proceed (RTP) activities plus $281K overrun in the variance expected to be eliminated by
project management and integration activities the end of March.  2) W-320 will utilize

additional resources to recover schedule
variances and fund emerging scope
(implement BIO/W-030 ORR lessons
learned) via an in-process BCR.  3) HTI will
utilize their resources later this year.   4)
Feed Process System Definition will utilize
resources to complete the cone
penetrometer.   5) RTP is requesting
additional resources via BCR TWR-98-018.
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WBS/PBS COST VARIANCE: $6.4M 

F: III-4

Immobilized Tank Description and Cause:  The unfavorable cost Impact:  Project W-464 CDR overruns will
Waste variance ($0.7M; 27%) is due to higher expenditures reduce funding available for W-520,

1.1.3.4/TW09 to complete the Conceptual Design Report (CDR) for “Immobilized LAW Disposal Facility,” CDR
Project W-464, “Solidified High-Level Waste Interim which is just starting.  Reduction in funding
Storage Facility.”  BCRs TWR-98-019 and TWR-98- will not impact the W-520 schedule/quality.
043 (which adjust the schedule) are still in process.

Corrective Action:  Approve BCRs and
reduce the budget for Project W-520.

Process Waste Description and Cause:  The favorable cost Impact:   The variance will be eliminated as
Support variance ($0.7M; 11%)  was realized by efficiencies ICD support increases.  

1.1.3.5/TW05 on the system definition support to ICD 22, Air
Emissions ($65K). Corrective Action:  Support will increase

later in the fiscal year as final ICDs are
submitted.
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SCHEDULE VARIANCE ANALYSIS

WBS/PBS SCHEDULE VARIANCE ($11.6M)

TWRS Description and Cause:  The unfavorable schedule
Management variance ($0.8M; 5%) is within the threshold

Support
1.1.1.1/TW10 

Tank Farm Description and Cause:  The unfavorable variance
Operations ($2.2M; 5%)  is within the threshold.

1.1.2.1/TW03 
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WBS/PBS SCHEDULE VARIANCE ($11.6M)

F: IV-2

Tank Safety Issue Description and Cause:  The unfavorable schedule Impact:  Closure of the Flammable Gas
Resolution variance ($1.0M; 8%)  is slipping best-estimate USQ may be delayed.  Delays in the

1.1.2.2/TW02 modifications to the analytical tool software to support submittal of the AB amendment package for
completion of the SST safety analysis; awaiting closure of the SSTs is expected in order to
revised schedule completion dates.  IMUST accommodate Tier 2 review comments and
coordination activities started late.  Late placement of feedback from expert panel meetings.
task orders deferred a gas ventilation modification
feasibility study, and DCRT activities remain behind Corrective Action:  BCR TWR-98-030 is in
schedule due to lack of Operations resources to process to incorporate the data correlation
obtain vapor samples.  study activities into the baseline.  However,
Lightning air terminal installation was temporarily after expert elicitation workshops, a
placed on hold on February 4, 1998, when an arc subsequent BCR will be needed to address
occurred during installation on a light pole in U farm.  additional scope requirements.  The walk

down for riser configurations of IMUSTs is
forecast for completion on March 30, 1998. 
The Characterization Program Office will
take vapor samples to support DCRT USQ
closure.  Lightning air terminal installation
restarted.  The job control system work
package was revised to require all
overhead lights to be electrically isolated
prior to air terminal installation.  The Job
Safety Analysis now requires a voltage
potential check between all light casings
and metal support prior to air terminal
installation.
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Tank Waste Description and Cause:  The unfavorable schedule Impact:   No major milestones are impacted
Characterization variance ($2.0M; 10%) is due to slipping acquisition at this time. 
1.1.2.4/TW01 of core samples due to delays in RMCS. 

Corrective Action:  Improvements to the
core sampling rate and management
monitoring to ensure schedule recovery are
being implemented.  RMCS have
commenced.  Tracking of the analytical
schedule has commenced to ensure the
requirements for the TCRs are met.
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WBS/PBS SCHEDULE VARIANCE ($11.6M)

F: IV-4

Retrieval Project Description and Cause:  The unfavorable schedule Impact: 1) Project Management has no
1.1.3.1/TW04 variance ($3.1M; 12%)  has several causes.  1)  impacts as sufficient contingency exists.  2)

Project Management Document Control Center Feed process has no impacts, as sufficient
deferral due to a higher cost proposal for contingency exists and resources are being
implementation ($167K), and deferring the technical restored now that the higher priority efforts
baseline summary until after the Privatization contract are completed.  3) Retrieval work will be
award.  2)  Feed process system definition work redefined, pending scoping studies which
delayed initiation as ICD issue resolution engineering will create greater contingency in the
resources were diverted to higher priority scope. schedule.  4) HTI has sufficient contingency
Usage issues for the 324 Building delayed starting to ensure no major milestones are
the settle decant activities.  Chromium removal work impacted.  5)  W-151's delay impacts the
has been placed on hold, pending deletion.  3) 241-AZ-101 process test; however, there is
Retrieval system definition is on hold pending project sufficient contingency to meet
definition of alternative approaches to defining project requirements.  6) W-320 has no impacts to
requirements.  SST work has been on hold as milestones nor critical path work.
alternative baselines are evaluated.  4) Operations
personnel diverted to higher priorities has deferred Corrective Action: 1)  Work on the
Light Duty Utility Arm (LDUA) training deployment, document center is expected to begin as
the unapproved Plan of Action is deferring readiness soon as a revised task order is issued.  The
documentation, and the amount of ancillary update to the technical baseline summary
equipment found in the AX farm was considerably will be completed after contract award.  2) 
more than what was expected, thus requiring ICD studies are being conducted and
additional effort to finalize the AX Tank Farm should be completed in time to support the
Equipment Inventory.  5)  Project W-151, “Tank 101- July finalization.  Revised guidance was
AZ Waste Retrieval System,” expense work to issued to Pacific Northwest for the settle
complete a readiness assessment was delayed as decant work, and 324 Building issues have
resources were diverted to support other higher been resolved.  A BCR is being prepared to



Hanford Site Performance Report                                                                                            Section F - Tank Waste Remediation Systems - February
1998

SCHEDULE VARIANCE ANALYSIS

WBS/PBS SCHEDULE VARIANCE ($11.6M)

F: IV-5

Immobilized Tank Description and Cause:  The unfavorable schedule Impact:  The unfavorable schedule
Waste variance ($1.8M; 40%) is attributed to the deferral of variance will increase until BCR 

1.1.3.4/TW09 baseline workscope due to increased cost for TWR-98-043 is approved.
unplanned Pacific Northwest G&A charges, deferral of
delisting activities, and a delay in starting the Project Corrective Action:  BCR TWR-98-019 was
W-520, “Immobilized LAW Disposal Facility,” CDR. approved after month-end processing.  The
The unfavorable variance is also attributed to the variance will be corrected upon
directed change (TWR-98-043) to Project W-464, implementation of the change request in
“Solidified High Level Waste Interim Storage Facility,” March.  Project W-520 was begun and will
for the 4.5 meter canister, and BCR TWR-98-019 to be completed on schedule.  The remaining
defer the regulatory delisting workscope and the variance should be corrected once BCR
Accelerated Capsule Process Alternative activity. TWR-98-043 is approved.

Process Waste Description and Cause: The unfavorable schedule Impact:  No impacts; sufficient contingency
Support variance ($0.5M; 8%) is because the Privatization exists.

1.1.3.5/TW05 Contractor’s data associated with ICD 10, Deactivated
Facility Site, input was received later than planned Corrective Action:  The necessary
($19K).  Work on the emission allocation study information will be provided after the Phase
associated with ICD 22, Air Emissions, was not 1B Notification to Proceed (currently
started as planned ($11K).  Within the WIT, a delay in scheduled for May 25, 1998).  Cost
the receipt of cost information from the privatization estimating activities and the
contractors caused the schedule slip.   Independent aforementioned independent reviews are
reviewers schedule conflicts slipped completion from forecast to be complete in March 1998.
February until March 1998.  
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OVERDUE - 5 NOTE:  Does not include 22 FY 1997 milestones that were not completed.  BCR TWR-98-033 bridging
the FY 1997/FY 1998 work scope is in process. 

T21-97-453 RL Complete Valve Manifold System in AW-A Valve Pit 2/19/98 Proposed
1.1.2.1 Deletion

Cause: This milestone is not in the FY 1998 MYWP due to funding higher priority scopes.
Impact: No impacts after pending BCR.
Corrective Action: This milestone will be deleted through BCR TWR-98-033.

T21-97-454 RL Complete Valve Manifold System in AW-B Valve Pit 1/19/98 Proposed
1.1.2.1 Deletion

Cause: This milestone is not in the FY 1998 MYWP due to funding higher priority scopes.
Impact: No impacts pending BCR approval.
Corrective Action: This milestone will be deleted through BCR TWR-98-033.

T22-98-147 RL Submit USQ Closure Package for JCO Facility Group 3A 2/2/98 Proposed
1.1.2.2 Interim Stabilization Tanks Deletion

Cause: This milestone was replanned as part of Milestone T02-98-100 in the FY 1998 MYWP.
Impact: No impacts.  Milestone T02-98-100 is on schedule for September 30, 1998.
Correction Action: This milestone will be deleted through BCR TWR-98-033.

T24-98-159 HQ RL letter to Defense Nuclear Facilities Safety Board 11/26/97 Proposed
1.1.2.4 Reporting Complete Standard Inventory Estimates - All Tanks Deletion

Cause: This milestone was replanned, and completed,  as FY98 MYWP milestone T01-98-159. 
Impact: No impacts - FY 1998 milestone is complete.
Corrective Action: A BCR will be processed to delete the obsolete milestone number.
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T04-98-161 EA Initiate Sluicing Retrieval of C-106 (M-45-03A) 10/31/97 11/30/98
1.1.3.1

Cause: This milestone is in dispute resolution.  There are safety concerns with the receiving tank and excess
steam.

Impact: Initiation of sluicing is delayed.
Corrective Action: Pollution Control Hearing Board Hearing is scheduled for June 1998.  An alternate schedule was

developed and activities are on schedule for November 30, 1998, completion.

FORECAST DELAY - 8

T03-98-151 EA Start Interim Stabilization of 8 SSTs (M-41-23) 3/31/98 TBD
1.1.2.1

Cause: This milestone is in dispute resolution (BCR M-41-97-02).
Impact: M-41 interim milestones are impacted by flammable gas issues.
Corrective Action: A recovery plan is being developed and will be transmitted to Ecology by April 15, 1998.

T03-98-152 EA Start Interim Stabilization of 9 SSTs (M-41-24) 9/30/98 TBD
1.1.2.1

Cause: This milestone has been delayed due to flammable gas issues..
Impact: Interim stabilization will not occur as scheduled. 
Corrective Action: A recovery plan is being developed and will be transmitted to Ecology by April 15, 1998.
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MILESTONE EXCEPTION REPORT

Number/ Level Milestone Title Baseline Forecast 
WBS Date Completion Date

T21-97-311 RL Install New Transfer Pump in Tank 241-AW-104 9/30/98 Proposed
1.1.2.1 deletion

Cause: This milestone is not in the FY 1998 MYWP due to funding higher priority scopes.
Impact: No impacts after pending BCR.
Corrective Action: This milestone will be deleted through BCR TWR-98-033.

T21-97-601 RL Declare 241-B Farm Controlled, Clean, and Stable 9/30/98 Proposed 
1.1.2.1 deletion

Cause: This milestone is not in the FY 1998 MYWP.  This work will not be completed until after 2000 due to
higher priorities (saltwell pumping) and funding constraints.

Impact: No impacts after pending BCR.
Corrective Action: This milestone will be deleted in BCR TWR-98-033.

T21-97-912 RL Complete Final Safety Analysis Review Transition 6/1/98 Proposed 
1.1.2.1 deletion

Cause: This milestone is not in the FY 1998 MYWP due to funding higher priority scopes.
Impact: No impacts after pending BCR.
Corrective Action: This milestone will be deleted through BCR TWR-98-033.

T22-97-148 RL USQ Closure Package for JCO Facility Group 3B 3/23/98 Proposed
1.1.2.2 Non-interim Stabilization Tanks deletion

Cause: This milestone is not in the FY 1998 MYWP due to funding higher priority scopes.
Impact: No impacts after pending BCR.
Corrective Action: This milestone will be deleted through BCR TWR-98-033.
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Number/ Level Milestone Title Baseline Forecast 
WBS Date Completion Date

T31-97-011 RL Complete Phase I LDUA Deployment into 241-AX-104 3/31/98 Proposed
1.1.3.1 deletion

Cause: This milestone was replanned as key milestone T04-98-511 in the FY 1998 MYWP.
Impact: No impacts as the milestone was replanned.
Corrective Action: None required at this time.

T31-97-220 RL Final ISSTRS Concept Design 4/30/98 Proposed
1.1.3.1 deletion

Cause: This milestone is not in the FY 1998 MYWP due to funding higher priority scopes.
Impact: No impacts after pending BCR.
Corrective Action: This milestone will be deleted through BCR TWR-98-033.


